GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Deptt -Construction of High level Bridge across Vridha Gowthami at G. Moolapalem in Km.10/140 of Yedurlanka – G.Moolapalem road in E. G. District– Revised administrative sanction – Accorded – Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS.III) DEPARTMENT

G.O.MS.No. 9 Dated: 24-03-2017
Read the following:

1. G.O.Ms.No.243, TR&B Dept, Dt:29-11-2006
2. G.O.Ms.No.226, TR&B Dept, Dt:02-08-2007
3. G.O.Ms.No.364, TR&B Dept, Dt:18-12-2008.
4. From the ENC (R&B) Admn & SR., A.P., lr No.50/HLB/VG /nabard/RIDFXII/2016, Dt.10.05.2016 & 17.08.2016.

***

ORDER:

In the G.O. 1st read above, Govt have accorded administrative sanction for an amount of Rs.10.00 Crores; for the work of Construction of High level Bridge across Vridha Gowthami at G. Moolapalem in Km 10/140 of Yedurlanka – G.Moolapalem road in East Godavari District and also accorded revised administrative sanction on the above said work , for an amount of Rs.14.50 Crores, in the G.O. 2nd read above.

2. In the G.O 3rd read above, Government was also accorded Re-revised administrative sanction for the above said work; for an amount of Rs.22.10 Crores; subject to taking advantage of falling prices at each stage of payment, as against the revised administrative sanction orders for an amount of Rs.14.50 Crores; issued in the G.O. 2nd read above.

3. In the letters 4th read above, the ENC (R&B) Admn & SR., A.P., has requested to accord 3 rd revised administrative sanction for the work of "Construction of High level Bridge across Vridha Gowthami at G. Moolapalem in Km 10/140 of Yedurlanka – G.Moolapalem road in East Godavari District" for an amount of Rs.2456.00 lakhs, as against the 2nd revised administrative sanction of Rs.2210.00 lakhs under the following head of account and also requested to allocate additional grant for an amount of Rs.18,04,37,886.00 under MDR Plan.

Part A:Amount Rs. 6,51,62,114/:- 5054 - COL on Roads & Bridges, 04 -District and Other Roads MH 800 - other Expenditure GH 07 - Rural Infrastructure Development Fund (RIDF) SH (15) - Construction and Development of Road Works under RIDF 530 - Major Works 531- Other Expenditure.

Part B: Amount Rs.18,04,37,886/:- 5054 - COL on Roads & Bridges 04 -District & Other Roads MH 800 - Other Expenditure GH11 - Normal State Plan SH (07)-Major District Roads 530- Major Works 531 - Other Expenditure.

(P.T.O)

4. Government after careful examination of the matter, decide and here by accord 3rd revised administrative sanction for an amount of Rs.24.56 Crores (Rupees twenty four Crores and fifty six lakhs only) for the work of "Construction of HLB across Vridha Gowthami at G. Moolapalem in Km 10/140 of Yedurlanka -G.Moolapalem road in East Godavari District" as against the revised administrative sanction orders issued in the G.O. 3rd read above.

5. The amount sanctioned in Para (4) above, shall be met from the head of account is as follows:

a) 5054 -04 -MH 800 - GH 07 - SH (15)-530 -531.(i,e under RIDF) for Rs. 6,51,62,114/-.

b) 5054 -04 -MH 800 - GH 11 - SH (07)- 530 -531.(i,e under MDR) for Rs. 18,04,37,886/-.

6. The ENC (R&B) Admn & SR., A.P., shall take necessary action in the matter accordingly.

7. This order issues with the concurrence of Finance Department vide their U. O. No. 17023/309/ FMU-TR&B/2016, Dt.13-10-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SUMITA DAWRA, IAS.,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief(R&B) Admn & SR, Ibrahimpatnam,
Vijayawada, A.P.,
Copy to: The Finance (FMU.TR&B) Department.
The Director of Treasuries & Accounts, A.P., Amaravati
The Accountant General, A.P., Amaravati
The Director of Works & Accounts, A.P., Amaravati
The P.A.O., Amaravati / APAO East Godavari District.
The D.T.O., East Godavari District.
The Superintending Engineer (R&B), East Godavari District.
The P.S. to Minister for T,R&B.
The P.S. to Prl.Secy., to Govt./Sf/Sc.

//FORWARDED ::BY:: ORDER//

SECTION OFFICER